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Project Status  January 2018 
Project Phase % Completion Completion Date 

Design  5% December 2018 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Forest Road Connection                                                       FY18 CIP Update 

KEY FEATURES: 

Consultant: Southwestern  

Environmental Consultants (SEC) 

Contractor: TBD 

Timing: December 2017 – FY 19 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $520,000 
     Total Project Budget:   $1,320,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The connection will allow for residents who live in the 
Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.  
Land acquisition will be necessary in order to make this a public connection. 

Status: Feasibility/Concept design is in progress by Southwestern Environmental 
Consultants, Inc. (SEC) to identify the preferred alignment of the connection.  It is 
currently anticipated that the feasibility study will be completed by May 2018.  
Following completion of the Feasibility Study staff anticipates moving forward with a 
solicitation for design services and completing the project design by early calendar 
year 2019. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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